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SOLICITATION AUTHORITY

This is Solicitation Request For Proposals (RFP) conducted under FAR Part 15 Contracting by
Negotiation where firms are Offerors and shall submit Offers. References to IFBs, Bids, or
Bidders, in technical specification sections and technical drawings are strictly coincidental and
strictly for purposes of administrative convenience and efficiency.

SOLICITATION CLAUSES AND PROVISIONS

Please note that RFP, and any resultant contract, Part I, Schedule, and all clauses and provisions
located there, supersede and contain final authority. Those clauses and provisions that may be
referenced in these technical specification sections and technical drawings are strictly
coincidental and for purposes of administrative convenience and efficiency.

SOLICITATION DEFINITIONS

Throughout this RFP, and any resultant contract, the terms Contracting Officer’s Technical
Representative (COTR), Contracting Officer’s Representative (COR), Project Engineer (PE),
Resident Engineer (RE), and Project Manager (PM), all denote the same engineering official and
may be used equally and interchangeably as described by the Contracting Officer (CO).

1.1 GENERAL INTENTION

A. Contractor shall completely prepare site for building operations, including demolition and
removal of existing structures, and furnish labor and materials and perform work as

required by drawings and specifications.

Scope: Contractor shall construct the Veterinary Medical Unit (VMU )Replacement and
Expansion Project and perform all work as required by attachments, drawings, and
specifications. The new construction project will involve architectural, civil, mechanical,
underground utilities, electrical, plumbing, fire protection, landscape, and structural

work. Complete all work described in the construction documents and specifications.
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This building is being constructed for the Veterinary Medical Unit Research. Work that
would impede critical hospital operations shall be done outside of normal business hours;
such work includes utility shutdowns and hospital pathways must be maintained for
American with Disabilities Act (ADA) accessibility and ambulatory access during
construction at all times. The majority of work for this project shall be done between 7:30
am and 5:00pm Monday through Friday. Any work outside of those hours must be
approved by the Contracting Officer Representative (COR). Complete all work in no
more than 500 Days after Notice to proceed. Contractor shall include all listed
attachments as part of the scope of work: Please see Attachment List.

a) PEDESTRIAN ACCESS ALONG CONSTRUCTION PROJECT

Project shall be phased to allow a pedestrian pathway to be completed along building
6. The VMU building construction shall begin after the pathway is built. The
contractor shall maintain pedestrian and ADA accessibility access from parking lot J
to parking lot E. This path shall be maintained at all times during construction.
Contractor will insure a wooden protective barrier for this path to be maintained for
the duration of the project. The contractor shall keep the path free of debris and

cleaned daily as needed.
b) ARCHAEOLOGICAL MONITORING FOR THE VMU EXCAVATION
b.1  Introduction to Archaeological Monitoring

1. Contractor shall provide for the San Francisco VA Medical Center
(SFVAMC), located in San Francisco, CA, all In Accordance With
(IAW) this Veterinary Medical Unit excavation and contract terms and
conditions.

2. The contractor shall provide all necessary/required investigative work,
tools, equipment, materials, labor, travel, expertise, analysis, etc., to
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accomplish archeological monitoring for the excavation of soil on top
of bedrock, for Project No. 662-608, “Veterinary Medical Unit
(VMU) Replacement and Expansion”

3. Submit final Report on DVD/CD ROM to the COR. The contractor is
responsible for producing all documents (i.e.: reports, etc.), in
accordance with professional standard practices and VA criteria.

4. The following resources will be available from the COR at SFVAMC

as needed.

b.2 GENERAL ARCHAEOLOGICAL MONITORING SCOPE:
The contractor shall provide an Archaeological Monitoring service during
the excavation of the Veterinary Medical Unit (VMU) Replacement and
Expansion project. The contractor shall ensure that a qualified
archaeologist is present during soft soil ground disturbing activities
associated with the project. This monitoring service shall be for
undiscovered subsurface cultural materials. Excavation is not required

during excavation of bedrock or hard rock surfaces.

b.3 DELIVERABLES:
1. INVESTIGATIVE/CLASSIFICATION SERVICES:

a. Provide onsite Archaeological Monitoring by a qualified
Archeologist for the possibility of the unanticipated discovery
of subsurface cultural materials during soft soil ground

disturbing activities associated with the project.
b. Provide an Archeological Monitoring plan that meets
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completed by a qualified Archeologist and approved by COR.

c. Provide a detailed professional report with log in and out times
of daily activities of excavation. Provide all observations on a
day to day format with summary for the State Historic
Preservation Office approved by COR. Include all proper
documentation for being a qualified Archeologist within the
report. Report shall be given to the COR (2) weeks after the

final ground breaking activities.

B. Visits to the site: Reference page of one of the 1442 for the date and time of the pre
proposal conference.

C. Offices of HDR Architecture Inc., as Architect-Engineers, will render certain technical
services during construction. Such services shall be considered as advisory to the
Government and shall not be construed as expressing or implying a contractual act of the
Government without affirmations by Contracting Officer or his duly authorized

representative.

D. Before placement and installation of work subject to tests by testing laboratory retained
by the contractor, the Contractor shall notify the COR Engineer in sufficient time to
enable testing laboratory personnel to be present at the site in time for proper taking and
testing of specimens and field inspection. Such prior notice shall be not less than three

working days unless otherwise designated by the COR Engineer.

E. All employees of general contractor and subcontractors shall comply with VA’s security
program and obtain a VA ID badge from VA police. See paragraph 1.35 below for ID
badge process. Along with ID Badges all workers must be able to speak and understand
English during construction. Construction areas as defined by the contract documents
will be keyed to a construction core when Notice to Proceed is issued. Access to non-
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construction areas is limited to public areas only. Access needed outside of construction
area (i.e., mechanical rooms) will be provided by COR or his/her representative upon

written or verbal request.

F. Prior to commencing work, general contractor shall provide proof that an OSHA certified
“competent person” (CP) (29 CFR 1926.20(b)(2) will maintain a presence at the work

site whenever the general or subcontractors are present.
G. Training:

1. Beginning July 31, 2005, all employees of general contractor or subcontractors shall
have the 10-hour OSHA certified Construction Safety course and /or other relevant

competency training, as determined by VA CP with input from the ICRA team.

2. In addition to the 10-hours OSHA training, VA will provide site- specific training as
determined by VA Competent Person with input from the VA’s Infection Control Risk
Assessment team. Coordination of this required training will be accomplished
through the COR or Project Engineer. This briefing shall include information on
the construction limits, VAMC safety guidelines, means of egress, break areas, work
hours, locations of restrooms, use of VAMC equipment, etc. All contractors,

subcontractors, and vendors must receive this training in order to work at our facility.
Failure to receive this training may cause debarment of contractor’s staff until such

training is accomplished.

3. Submit all training records of all such employees for approval before the start of

work.

1.2 STATEMENT OF BID ITEM(S) -

Reference the RFP Contract Pricing Schedule and Notes
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1.3 SPECIFICATIONS AND DRAWINGS FOR CONTRACTOR

A. AFTER AWARD OF CONTRACT, an electronic set of specifications and drawings will

be furnished to the contractor.

B. Hardcopy sets of drawings will be made by the Contractor at their own expense.

1.4 CONSTRUCTION SECURITY REQUIREMENETS

A. Security Plan:

1.

The security plan defines both physical and administrative security procedures that
will remain effective for the entire duration of the project.

The General Contractor is responsible for assuring that all sub-contractors working on
the project and their employees also comply with these regulations.

B. Security Procedures:

1.

2.

4.

General Contractor’s employees shall not enter the project site without appropriate
badge. They may also be subject to inspection of their personal effects when entering

or leaving the project site.

For working outside the “regular hours” as defined in the contract, The General
Contractor shall give 3 days notice to the Contracting Officer so that security
arrangements can be provided for the employees. This notice is separate from any
notices required for utility shutdown described later in this section.

No photography of VA premises is allowed without written permission of the
Contracting Officer.

VA reserves the right to close down or shut down the project site and order General

Contractor’s employees off the premises in the event of a national emergency. The
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General Contractor may return to the site only with the written approval of the

Contracting Officer.
C. Key Control:

1. The General Contractor shall provide duplicate keys and lock combinations to the
COR for the purpose of security inspections of every area of project including tool

boxes and parked machines and take any emergency action.

2. The General Contractor shall turn over all permanent lock cylinders to the VA
locksmith for permanent installation. See Section 08 71 00, DOOR HARDWARE
and coordinate.

D. Generally, locking hardware used here must be Class 1 and ADA compliant. Where

key locks are required,

these locks must conform to the lock cylinders currently in use here; this means that the
locks must accept our Best 7-pin interchangeable cores. The industry nomenclature for

this would be:
“I/C small format 7 pin core”.

1. Door locks used throughout this installation are of two types: cylindrical and
mortise. Cylindrical locks are preferred because they cost less, break down less often,
and require a simpler door preparation. In addition, they leave a stronger door after

they have been installed.

2. Exit hardware used on this station must also accept the Best cylinders mentioned
above. Additionally, it should be surface mounted, and not mortise style. Vertical
locking rods, when used, must also be surface mounted. Internal rods are prone to
breakage and require door removal to repair.
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3. We have found some brands of locks, exit hardware and door closers have proven

more trouble-free than others. Following is a list of acceptable locks and functions:
Office Lock: Schlage ND53BD-626-RHO.

Function: Lock is always open on inside, locked by button on

inside.
Storeroom Lock: Schlage ND80BD-626-RHO.

Function: always locked on outside, always open inside, key

retracts Bolt.
Privacy Lock: Schlage ND40BD-626-RHO.

Function: Bathroom lock. Button locks from inside, coin or

screwdriver unlocks. It cannot be left unlocked upon leaving room.
Passage Set: Schlage ND10S-626-RHO.

Function: Passage. Two levers, always unlocked.
Classroom Lock: Schlage ND70BD-626-RHO

Function: always open inside, Key lock and unlock outside.

4. For exit hardware, Von Duprin 99 series, surface mounted. Generally, storeroom

function preferred; when hardware needs to be left unlocked it can be dogged down.
5. Occasionally we install mechanical combination locks. They are:

Simplex Kaba lock, P/N# 1021B-26D-41. This number ensures that the lock will

comply with our

7-pin small format Best cylinders.

143738 / 662-10-608 San Francisco VA Medical Center 1/7/2013
VMU Replacement and Expansion Project - Contract Documents (CD3 - 100%) - CD

GENERAL REQUIREMENTS

010000 -10



VA261-13-R-0135

6. If we must use mortise locks, we require the Schlage L-series with lever handles, in
brushed chrome finish (626). | can supply part numbers and other information upon

request.
7. For door closers, 1 would recommend LCN heavy-duty.
E. Document Control:

1. Before starting any work, the General Contractor/Sub Contractors shall submit an
electronic security memorandum describing the approach to following goals and

maintaining confidentiality of “sensitive information”.

2. The General Contractor is responsible for safekeeping of all drawings, project manual
and other project information. This information shall be shared only with those with

a specific need to accomplish the project.

4. Certain documents, sketches, videos or photographs and drawings may be marked
“Law Enforcement Sensitive” or “Sensitive Unclassified”. Secure such information
in separate containers and limit the access to only those who will need it for the
project. Return the information to the Contracting Officer upon request.

5. These security documents shall not be removed or transmitted from the project site

without the written approval of Contracting Officer.

6. All paper waste or electronic media such as CD’s and diskettes shall be shredded and

destroyed in a manner acceptable to the VA.

7. Notify Contracting Officer and Site Security Officer immediately when there is a loss

or compromise of “sensitive information”.
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8. All electronic information shall be stored in specified location following VA

standards and procedures using an Engineering Document Management Software
(EDMS).

a. Security, access and maintenance of all project drawings, both scanned and

electronic shall be performed and tracked through the EDMS system.

b. “Sensitive information” including drawings and other documents may be attached

to e-mail provided all VA encryption procedures are followed.

F. Motor Vehicle Restrictions

Vehicle authorization request shall be required for any vehicle entering the site and
such request shall be submitted 24 hours before the date and time of access. Access

shall be restricted to picking up and dropping off materials and supplies.

Separate permits shall be issued for General Contractor and its employees for parking

in designated areas only.

1.5 FIRE SAFETY

A. Applicable Publications: Publications listed below form part of this Article to extent

referenced. Publications are referenced in text by basic designations only.

1. American Society for Testing and Materials (ASTM):
E84-2008.........ccccevveee Surface Burning Characteristics of Building Materials
2. National Fire Protection Association (NFPA):
10-2006 ......cccovvevieireeinnn Standard for Portable Fire Extinguishers
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30-2007 ..ooevveieieeieeien Flammable and Combustible Liquids Code

51B-2003.......ccccveviieenen. Standard for Fire Prevention During Welding, Cutting and
Other Hot Work

70-2007 oo National Electrical Code

241-2004 .....ccveiveiienn Standard for Safeguarding Construction, Alteration, and

Demolition Operations
3. Occupational Safety and Health Administration (OSHA):
29 CFR 1926.......ccccuvene. Safety and Health Regulations for Construction

B. Fire Safety Plan: Establish and maintain a fire protection program in accordance with 29
CFR 1926. Prior to start of work, prepare a plan detailing project-specific fire safety
measures, including periodic status reports, and submit to COR for review for compliance
with contract requirements in accordance with Section 01 33 23, SHOP DRAWINGS,
PRODUCT DATA AND SAMPLES Prior to any worker for the contractor or
subcontractors beginning work, they shall undergo a safety briefing provided by the
general contractor’s competent person per Occupation Safety and Health Administration
(OSHA) requirements. This briefing shall include information on the construction limits,
Veterans Affairs Medical Center (VAMC) safety guidelines, means of egress, break
areas, work hours, locations of restrooms, use of VAMC equipment, etc. Documentation
shall be provided to the COR that individuals have undergone contractor’s safety

briefing.

C. Site and Building Access: Maintain free and unobstructed access to facility emergency
services and for fire, police and other emergency response forces in accordance with
NFPA 241.
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D. Separate temporary facilities, such as trailers, storage sheds, and dumpsters, from existing
buildings and new construction by distances in accordance with NFPA 241. For small

facilities with less than 6 m (20 feet) exposing overall length, separate by 3m (10 feet).
E. Temporary Construction Partitions:

1. Install and maintain temporary construction partitions to provide smoke-tight
separations between construction areas the areas that are described in phasing
requirements and adjoining areas. Construct partitions of gypsum board or treated
plywood (flame spread rating of 25 or less in accordance with ASTM E84) on both
sides of fire retardant treated wood or metal steel studs. Extend the partitions through
suspended ceilings to floor slab deck or roof. Seal joints and penetrations. At door
openings, install Class C, % hour fire/smoke rated doors with self-closing devices.

2. Install one-hour temporary construction partitions as shown on drawings to maintain
integrity of existing exit stair enclosures, exit passageways, fire-rated enclosures of
hazardous areas, horizontal exits, smoke barriers, vertical shafts and openings

enclosures.

3. Close openings in smoke barriers and fire-rated construction to maintain fire ratings.
Seal penetrations with listed through-penetration firestop materials in accordance
with Section 07 84 00, FIRESTOPPING.

F. Temporary Heating and Electrical: Install, use and maintain installations in accordance
with 29 CFR 1926, NFPA 241 and NFPA 70.

G. Means of Egress: Do not block exiting for occupied buildings, including paths from exits
to roads. Minimize disruptions and coordinate with COR. See scope for maintaining

pedestrian access through the construction site.
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H. Egress Routes for Construction Workers: Maintain free and unobstructed egress. Inspect

daily. Report findings and corrective actions weekly to COR.

I. Fire Extinguishers: Provide and maintain extinguishers in construction areas and
temporary storage areas in accordance with 29 CFR 1926, NFPA 241 and NFPA 10.

J. Flammable and Combustible Liquids: Store, dispense and use liquids in accordance with
29 CFR 1926, NFPA 241 and NFPA 30.

K. Standpipes: Install and extend standpipes up with each floor in accordance with 29 CFR
1926 and NFPA 241.

L. Sprinklers: Install, test and activate new automatic sprinklers.
M. Existing Fire Protection: N/A
N. Smoke Detectors: N/A

0. Hot Work: Perform and safeguard hot work operations in accordance with NFPA 241 and
NFPA 51B. Coordinate with COR. Obtain permits from facility Safety through COR at
least 24 hours in advance. Designate contractor's superintendant to permit hot work.

P. Fire Hazard Prevention and Safety Inspections: Inspect entire construction areas weekly.

Coordinate with, and report findings and corrective actions weekly to COR.

Q. Smoking: Smoking is prohibited in and adjacent to construction areas inside existing
buildings and additions under construction. In separate and detached buildings under
construction, smoking is prohibited except in designated smoking areas. Attached is VA

Medical Center San Francisco’s Medical Center Smoking Policy.

R. Dispose of waste and debris in accordance with NFPA 241. Remove from buildings
daily.
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S. Perform other construction, alteration and demolition operations in accordance with 29
CFR 1926.

T. If required, submit documentation to the COR that personnel have been trained in the fire
safety aspects of working in areas with impaired structural or compartmentalization

features.
U. Above Ceiling Permit: N/A

V. Temporary Electrical: Contractors are not allowed to use power supplied VA unless
approved by COR. If approved, use and installations shall be in accordance with 29 CFR
1926, NFPA 241 and NFPA 70. At no time will VA approve temporary power

connection from a critical electrical circuit.

1.6 OPERATIONS AND STORAGE AREAS

A. The Contractor shall confine all operations (including storage of materials) on

Government premises to areas authorized or approved by the COR. The Contractor

shall hold and save the Government, its officers and agents, free and harmless from

liability of any nature occasioned by the Contractor's performance.

B. Temporary buildings (e.g., storage sheds, shops, offices) and utilities may be erected by

the Contractor only with the approval of the COR and shall be built with labor and

materials furnished by the Contractor without expense to the Government. The

temporary buildings and utilities shall remain the property of the Contractor and shall

be removed by the Contractor at its expense upon completion of the work. With the

written consent of the Contracting Officer, the buildings and utilities may be

abandoned and need not be removed. Contractor shall store any materials off site that

cannot be maintained within the construction area.
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C. The Contractor shall, under requlations prescribed by the COR, use only established

roadways, or use temporary roadways constructed by the Contractor when and as

authorized by the COR. When materials are transported in prosecuting the work,

vehicles shall not be loaded beyond the loading capacity recommended by the

manufacturer of the vehicle or prescribed by any Federal, State, or local law or

requlation. When it is necessary to cross curbs or sidewalks, the Contractor shall

protect them from damage. The Contractor shall repair or pay for the repair of any

damaged curbs, sidewalks, or roads.

D. Working space and space available for storing materials shall be as shown on the

drawings or as determined by the COR. Off-site storage of materials shall be the

responsibility of the contractor if it cannot be contained within the space determined by
the COR.

E. Workmen are subject to rules of Medical Center applicable to their conduct. Execute

work in such a manner as to interfere as little as possible with work being done by

others. Keep roads clear of construction materials, debris, standing construction

equipment and vehicles at all times.

F. Execute work so as to interfere as little as possible with normal functioning of Medical

Center as a whole, including operations of utility services, fire protection systems and

any existing equipment, and with work being done by others. Use of equipment and

tools that transmit vibrations and noises through the building structure, are not

permitted in buildings that are occupied, during construction, jointly by patients or

medical personnel, and Contractor's personnel, except as permitted by COR where

required by limited working space.

1. Do not store materials and equipment in other than assigned areas.
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2. Schedule delivery of materials and equipment to immediate construction working

areas for not more than 30 days. Further delivery of materials and equipment past

30 days to construction areas shall be left to the discretion of the COR. Provide

unobstructed access to Medical Center areas required to remain in operation.

3. N/A

G. Construction Safety Rounds: VA will perform Construction Safety Rounds weekly.

Contractor superintendent or Contractor’s Competent Person will be present durinQ

these safety inspections. COR will identify the date and time of these weekly

inspections.

H. Phasing: To insure such executions, Contractor shall furnish the COR with a schedule

of approximate milestones dates on which the Contractor intends to accomplish work

in each specific area of site, building or portion thereof. In addition, Contractor shall

notify the COR two weeks in advance of the proposed date of starting work in each

specific area of site, building or portion thereof. Arrange such phasing dates to insure

accomplishment of this work in successive phases mutually agreeable to Medical

Center Director, COR and Contractor, as follows:

I.  Building(s) No. 17 will not be occupied during performance of work.

1. Contractor shall take all measures and provide all material necessary for protecting
existing equipment and property in affected areas of construction against dust and
debris, so that equipment and affected areas to be used in the Medical Centers
operations will not be hindered. Contractor shall permit access to Department of
Veterans Affairs personnel and patients through other construction areas which serve
as routes of access to such affected areas and equipment. Coordinate alteration work
in areas occupied by Department of Veterans Affairs so that Medical Center
operations will continue during the construction period.
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2. N/IA

J.  Construction Fence: Before construction operations begin, Contractor shall provide a
chain link construction fence, 2.1m (seven feet) minimum height, around the construction
area indicated on the drawings. Provide gates as required for access with necessary
hardware, including hasps and padlocks. Fasten fence fabric to terminal posts with
tension bands and to line posts and top and bottom rails with tie wires spaced at
maximum 375mm (15 inches). Bottom of fences shall extend to 25mm (one inch) above

grade. Remove the fence when directed by COR Engineer.

K. When a building is turned over to Contractor, Contractor shall accept entire responsibility

therefore.

1. Contractor shall maintain a minimum temperature of 4 degrees C (40 degrees F) at all

times, except as otherwise specified.

2. Contractor shall maintain in operating condition existing fire protection and alarm
equipment. In connection with fire alarm equipment, Contractor shall make
arrangements for pre-inspection of site with the Department of Veterans Affairs
whichever will be required to respond to an alarm from Contractor's employee or

watchman.

L. Utilities Services: Maintain existing utility services for Medical Center at all times.
Provide temporary facilities, labor, materials, equipment, connections, and utilities to
assure uninterrupted services. Where necessary to cut existing water, steam, gases, sewer
or air pipes, or conduits, wires, cables, etc. of utility services or of fire protection systems
and communications systems (including telephone), they shall be cut and capped at

suitable places where shown; or, in absence of such indication, where directed by COR.
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1. No utility service such as water, gas, compressed air, steam, sewers or electricity, or
fire protection systems and communications systems may be interrupted without prior
approval of COR. Electrical work shall be accomplished with all affected circuits or
equipment de-energized. When an electrical outage cannot be accomplished, work on
any energized circuits or equipment shall not commence without the Medical Center
Director’s prior knowledge and written approval. Refer to specification Sections 26
0511, REQUIREMENTS FOR ELECTRICAL INSTALLATIONS, 27 0511
REQUIREMENTS FOR COMMUNICATIONS INSTALLATIONS and 28 05 11,
REQUIREMENTS FOR ELECTRONIC SAFETY AND SECURITY
INSTALLATIONS for additional requirements.

2. Contractor shall submit a request to interrupt any such services to COR, in writing, 7

DAYS in advance of proposed interruption. Request shall state reason, date, exact

time of, and approximate duration of such interruption.

3. Contractor will be advised (in writing) of approval of request, or of which other date
and/or time such interruption will cause least inconvenience to operations of Medical
Center. Interruption time approved by Medical Center may occur at other than

Contractor's normal working hours.

4. Major interruptions of any system must be requested, in writing, at least 15 calendar

days prior to the desired time and shall be performed as directed by the COR.
5. N/A
6. N/A

M. Abandoned Lines: All service lines such as wires, cables, conduits, ducts, pipes and the
like, and their hangers or supports, which are to be abandoned but are not required to be
entirely removed, shall be sealed, capped or plugged. The lines shall not be capped in
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finished areas, but shall be removed and sealed, capped or plugged in ceilings, within
furred spaces, in unfinished areas, or within walls or partitions; so that they are

completely behind the finished surfaces. Verify all utilities with COR.

N. To minimize interference of construction activities with flow of Medical Center traffic,

comply with the following:

1. Keep roads, walks and entrances to grounds, to parking and to occupied areas of
buildings clear of construction materials, debris and standing construction equipment
and vehicles. Wherever excavation for new utility lines cross existing roads, at least

one lane must be open to traffic at all times.

2. Method and scheduling of required cutting, altering and removal of existing roads,

walks and entrances must be approved by the COR.

O. Coordinate the work for this contract with other construction operations as directed by
the COR. This includes the scheduling of traffic and the use of roadways, as specified in
Article, USE OF ROADWAYS.

P. CONTRACT WORK HOURS and FEDERAL HOLIDAYS:

(a). Standard daily contract work hours at the San Francisco VA Medical Center

(SFVAMC) are from 7:30 AM to 5:00 PM, Pacific Standard Time (PST), Monday

through Friday, with the exception of Federal Holidays. The contractor shall submit to

the Contracting Officer (CO) for approval, in writing, a notice of its desire to work during

any period/hours other than the standard. Notice shall include a detailed description of

the type of work to be performed and its location. These “non-standard” hours are

referred to as “WHEN Hours” (Weekend-Holiday-Evening-Night). The notice

requesting work during WHEN hours shall be submitted not less than two (2) working

days prior to each period of work scheduled at times other than normal duty hours to
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include Federal holidays. Contractors are reminded that patients are generally asleep
after 7:00 PM PST. Therefore, approval is subject to the availability of the project
manager/COR, the type of work to be performed, the specific hours requested, and the
anticipated noise level that will be generated by contractor activity. Under no
circumstances will the contractor proceed without express written approval of the

Contracting Officer.

1. Work Phasing/Scheduling: Contractor shall work closely with the COR in developing
a work schedule for contract performance. Simultaneous or transitional work on/between
multiple facilities may be required. Advance coordination by the contractor is critical

and required. Note, Concurrent work performance is anticipated on all line items for this

project.

2. The work to be performed on this project will include occupied areas, however
arrangements may be made so that the particular area may be blocked off during
performance of work if feasible. The contractor shall notify the COR of intent to start
work in any specific assigned area. The contractor shall coordinate the work of all
activities whereby both the Government and the contractor can continue operations with

the least possible interference and inconvenience.

3. The contractor is required to have a minimum of crews for work covered by this
contract, and provide additional crew(s) as the work justifies. Each crew shall be capable

of operating simultaneously and independently of the other crew(s).

4. The following is a list of Federal Holidays observed by all Federal Installations:
New Year's Day, January 1
Martin Luther King, Jr, 3rd Monday in January

Washington's Birthday, 3rd Monday in February
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Memorial Day, Last Monday in May
Independence Day, July 4

Labor Day, 1st Monday in September
Columbus Day, 2nd Monday in October
Veterans Day, November 11

Thanksgiving Day, 4th Thursday in November
Christmas Day, December 25

NOTE: Any of the above holidays falling on a Saturday will be observed on the
preceding Friday; holidays falling on a Sunday will be observed on the following
Monday. Also included is any date specifically declared by the President of the United

States of America as a National Holiday.

COR reserves the right to stop work on any of the listed holidays as seen fit in the overall

protection of the SFVAMC campus.

1.7 ALTERATIONS

A. Survey: Before any work is started, the Contractor shall make a thorough survey with the
COR, of areas of buildings in which alterations occur and areas which are anticipated
routes of access, and furnish a report, signed by both, to the Contracting Officer. This

report shall list by rooms and spaces:

B. Any items required by drawings to be either reused or relocated or both, found during this
survey to be nonexistent, or in opinion of COR and/or Supply Representative to be in
such condition that their use is impossible or impractical, shall be furnished and/or
replaced by Contractor with new items in accordance with specifications which will be
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furnished by Government. Provided the contract work is changed by reason of this

subparagraph B, the contract will be modified accordingly.

C. Re-Survey: Thirty days before expected partial or final inspection date, the Contractor
and COR together shall make a thorough re-survey of the areas of buildings involved.
They shall furnish a report on conditions then existing, of resilient flooring, doors,
windows, walls and other surfaces as compared with conditions of same as noted in first

condition survey report:

1. Re-survey report shall also list any damage caused by Contractor to such flooring and
other surfaces, despite protection measures; and, will form basis for determining
extent of repair work required of Contractor to restore damage caused by Contractor's

workmen in executing work of this contract.
D. Protection: Provide the following protective measures:

1. Wherever existing roof surfaces are disturbed they shall be protected against water
infiltration. In case of leaks, they shall be repaired immediately upon discovery.

2. Temporary protection against damage for portions of existing structures and grounds

where work is to be done, materials handled and equipment moved and/or relocated.

3. Protection of interior of existing structures at all times, from damage, dust and
weather inclemency. Wherever work is performed, floor surfaces that are to remain in
place shall be adequately protected prior to starting work, and this protection shall be

maintained intact until all work in the area is completed.
E. Construction Barriers:
1. See design plans and scope of work for phasing.

F. Final Cleanup:
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1. Upon completion of project, or as work progresses, remove all construction debris
from above ceiling, vertical shafts and utility chases that have been part of the

construction.

G. Disposal and Retention: Materials and equipment accruing from work removed and from

demolition of buildings or structures, or parts thereof, shall be disposed of as follows:

1. Reserved items which are to remain property of the Government are identified by
attached tags or noted on drawings or in specifications as items to be stored. Items
which remain property of the Government shall be removed or dislodged from
present locations in such a manner as to prevent damage which would be detrimental

to re-installation and reuse. Store such items where directed by Resident Engineer.

2. Items not reserved shall become property of the Contractor and be removed by

Contractor from Medical Center.

3. Items of portable equipment and furnishings located in rooms and spaces in which
work is to be done under this contract shall remain the property of the Government.
When rooms and spaces are vacated by the Department of Veterans Affairs during the
alteration period, such items which are NOT required by drawings and specifications
to be either relocated or reused will be removed by the Government in advance of

work to avoid interfering with Contractor's operation.

1.8 INFECTION PREVENTION MEASURES

A. Implement the requirements of VAMC’s Infection Control Risk Assessment (ICRA)
team. ICRA Group may monitor dust in the vicinity of the construction work and require

the Contractor to take corrective action immediately if the safe levels are exceeded.
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B. Establish and maintain a dust control program as part of the contractor’s infection
preventive measures in accordance with the guidelines provided by ICRA Group. Prior to
start of work, prepare a plan detailing project-specific dust protection measures, including
periodic status reports, and submit to COR for review for compliance with contract
requirements in accordance with Section 01 33 23, SHOP DRAWINGS, PRODUCT
DATA AND SAMPLES.

1. All personnel involved in the construction or renovation activity shall be educated

and trained in infection prevention measures established by the medical center.

C. In general, following preventive measures shall be adopted during construction to keep

down dust.

1. Dampen debris to keep down dust around construction site and around all pedestrian

pathways designated by COR.

2. Do not perform dust producing tasks within occupied areas without the approval of
the COR.

3. There shall be no standing water during construction. This includes water in
equipment drip pans and open containers within the construction areas. All accidental
spills must be cleaned up and dried within 12 hours. Remove and dispose of porous

materials that remain damp for more than 72 hours.
D. N/A
E. Final Cleanup:

1. Upon completion of project, or as work progresses, remove all construction debris
from above ceiling, vertical shafts and utility chases that have been part of the
construction.
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2. All new air ducts shall be cleaned prior to final inspection.

1.9 DISPOSAL AND RETENTION

A. Materials and equipment accruing from work removed and from demolition of buildings

or structures, or parts thereof, shall be disposed of as follows:

1. Reserved items which are to remain property of the Government are identified by
attached tags or noted on drawings or in specifications as items to be stored. Items
that remain property of the Government shall be removed or dislodged from present
locations in such a manner as to prevent damage which would be detrimental to

re-installation and reuse. Store such items where directed by COR.

2. Items not reserved shall become property of the Contractor and be removed by

Contractor from Medical Center.

3. Items of portable equipment and furnishings located in rooms and spaces in which
work is to be done under this contract shall remain the property of the Government.
When rooms and spaces are vacated by the Department of Veterans Affairs during the
alteration period, such items which are NOT required by drawings and specifications
to be either relocated or reused will be removed by the Government in advance of

work to avoid interfering with Contractor's operation.

1.10 PROTECTION OF EXISTING VEGETATION, STRUCTURES, EQUIPMENT,
UTILITIES, AND IMPROVEMENTS

A. The Contractor shall preserve and protect all structures, equipment, and vegetation (such
as trees, shrubs, and grass) on or adjacent to the work site, which are not to be removed
and which do not unreasonably interfere with the work required under this contract. The

Contractor shall only remove trees when specifically authorized to do so, and shall avoid
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damaging vegetation that will remain in place. If any limbs or branches of trees are
broken during contract performance, or by the careless operation of equipment, or by
workmen, the Contractor shall trim those limbs or branches with a clean cut and paint the
cut with a tree-pruning compound as directed by the COR.

B. The Contractor shall protect from damage all existing improvements and utilities at or
near the work site and on adjacent property of a third party, the locations of which are
made known to or should be known by the Contractor. The Contractor shall repair any
damage to those facilities, including those that are the property of a third party, resulting
from failure to comply with the requirements of this contract or failure to exercise
reasonable care in performing the work. If the Contractor fails or refuses to repair the
damage promptly, the COR may have the necessary work performed and charge the cost

to the Contractor.

C. For additional requirements on protecting vegetation, soils and the environment. Refer to
Articles, "Alterations”, "Restoration”, and "Operations and Storage Areas"” for additional

instructions concerning repair of damage to structures and site improvements.

1.11 RESTORATION

A. Remove, cut, alter, replace, patch and repair existing work as necessary to install new
work. Except as otherwise shown or specified, do not cut, alter or remove any structural
work, and do not disturb any ducts, plumbing, steam, gas, or electric work without
approval of the COR. Existing work to be altered or extended and that is found to be
defective in any way, shall be reported to the COR before it is disturbed. Materials and
workmanship used in restoring work, shall conform in type and quality to that of original

existing construction, except as otherwise shown or specified.

B. Upon completion of contract, deliver work complete and undamaged. Existing work

(walls, ceilings, partitions, floors, mechanical and electrical work, lawns, paving, roads,
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walks, etc.) disturbed or removed as a result of performing required new work, shall be
patched, repaired, reinstalled, or replaced with new work, and refinished and left in as

good condition as existed before commencing work.

C. At Contractor's own expense, Contractor shall immediately restore to service and repair
any damage caused by Contractor's workmen to existing piping and conduits, wires,
cables, etc., of utility services or of fire protection systems and communications systems
(including telephone) which are indicated on drawings and which are not scheduled for

discontinuance or abandonment.
D. N/A

1.12 PHYSICAL DATA

A. Data and information furnished or referred to below is for the Contractor’s information.
The Government shall not be responsible for any interpretation of or conclusion drawn
from the data or information by the Contractor.

1. The indications of physical conditions on the drawings and in the specifications are

the result of site investigations by HDR Architecture Inc.

B. Subsurface conditions have been developed by core borings and test pits. Logs of

subsurface exploration are shown diagrammatically on drawings.

C. A copy of the soil report is provided as an attachment. See attachment Soli Rock

profiling report 5-6-2011.

D. Government does not guarantee that other materials will not be encountered nor that
proportions, conditions or character of several materials will not vary from those
indicated by explorations. Bidders are expected to examine site of work and logs of

borings; and, after investigation, decide for themselves character of materials and make
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their bids accordingly. Upon proper application to Department of Veterans Affairs,

bidders will be permitted to make subsurface explorations of their own at site.

1.13 PROFESSIONAL SURVEYING SERVICES

A. A registered professional land surveyor or registered civil engineer whose services are
retained and paid for by the Contractor shall perform services specified herein and in

other specification sections.

1.14 LAYOUT OF WORK

A. The Contractor shall lay out the work from Government established base lines and bench
marks, indicated on the drawings, and shall be responsible for all measurements in
connection with the layout. The Contractor shall furnish, at Contractor's own expense, all
stakes, templates, platforms, equipment, tools, materials, and labor required to lay out any
part of the work. The Contractor shall be responsible for executing the work to the lines

and grades that may be established or indicated by the Contracting Officer.

B. Establish and plainly mark center lines for each building and/or addition to each existing
building, and such other lines and grades that are reasonably necessary to properly assure
that location, orientation, and elevations established for each such structure and/or
addition, roads, parking lots, are in accordance with lines and elevations shown on

contract drawings.

C. Following completion of general mass excavation and before any other permanent work
is performed, establish and plainly mark (through use of appropriate batter boards or
other means) sufficient additional survey control points or system of points as may be
necessary to assure proper alignment, orientation, and grade of all major features of work.
Survey shall include, but not be limited to, location of lines and grades of footings,
exterior walls, center lines of columns in both directions, major utilities and elevations of

floor slabs:
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1. Such additional survey control points or system of points thus established shall be
checked and certified by a registered land surveyor or registered civil engineer.
Furnish such certification to the COR before any work (such as footings, floor slabs,

columns, walls, utilities and other major controlling features) is placed.

D. During progress of work, and particularly as work progresses from floor to floor,
Contractor shall have line grades and plumbness of all major form work checked and
certified by a registered land surveyor or registered civil engineer as meeting
requirements of contract drawings. Furnish such certification to the COR before any
major items of concrete work are placed. In addition, Contractor shall also furnish to the
COR certificates from a registered land surveyor or registered civil engineer that the

following work is complete in every respect as required by contract drawings.

1. Lines of each building and/or addition.

2. Elevations of bottoms of footings and tops of floors of each building and/or addition.
3. Lines and elevations of sewers and of all outside distribution systems.

4. Lines of elevations of all swales and interment areas.

5. Lines and elevations of roads, streets and parking lots.

E. Whenever changes from contract drawings are made in line or grading requiring
certificates, record such changes on a reproducible drawing bearing the registered land
surveyor or registered civil engineer seal, and forward these drawings upon completion of
work to COR.

F. The Contractor shall perform the surveying and layout work of this and other articles and
specifications in accordance with the provisions of Article "Professional Surveying
Services".
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1.15 AS-BUILT DRAWINGS

A. The contractor shall maintain one full size sets of as-built drawings which will be kept
current during construction of the project, to include all contract changes, modifications
and clarifications.

B. All variations shall be shown in the same general detail as used in the contract drawings.
To insure compliance, as-built drawings shall be made available for the COR’S review,

as often as requested.

C. Contractor shall deliver two approved completed sets of as-built drawings to the COR
within 15 calendar days after each completed phase and after the acceptance of the
project by the COR.

D. N/A

1.16 USE OF ROADWAYS

A. For hauling, use only established public roads and roads on Medical Center property and,
when authorized by the COR, such temporary roads which are necessary in the
performance of contract work. Temporary roads shall be constructed by the Contractor at
Contractor's expense. When necessary to cross curbing, sidewalks, or similar

construction, they must be protected by well-constructed bridges.

B. When new permanent roads are to be a part of this contract, Contractor may construct
them immediately for use to facilitate building operations. These roads may be used by

all who have business thereon within zone of building operations.
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C. When certain buildings (or parts of certain buildings) are required to be completed in
advance of general date of completion, all roads leading thereto must be completed and

available for use at time set for completion of such buildings or parts thereof.

1.17 PRECONSTRUCTION RISK ASSESSMENT

For every construction project, the Contractor and the COR are required to perform a Pre-
Construction Risk Assessment (PCRA). The contractor must submit the PCRA within 15

days from issuance of the Notice to Proceed.

1.18 TEMPORARY USE OF MECHANICAL AND ELECTRICAL EQUIPMENT

A. Use of new installed mechanical and electrical equipment to provide heat, ventilation,
plumbing, light and power will be permitted subject to compliance with the following

provisions:

1. Permission to use each unit or system must be given by COR. If the equipment is not
installed and maintained in accordance with the following provisions, the COR will

withdraw permission for use of the equipment.

2. Electrical installations used by the equipment shall be completed in accordance with
the drawings and specifications to prevent damage to the equipment and the electrical
systems, i.e. transformers, relays, circuit breakers, fuses, conductors, motor
controllers and their overload elements shall be properly sized, coordinated and
adjusted. Voltage supplied to each item of equipment shall be verified to be correct
and it shall be determined that motors are not overloaded. The electrical equipment
shall be thoroughly cleaned before using it and again immediately before final

inspection including vacuum cleaning and wiping clean interior and exterior surfaces.

3. Units shall be properly lubricated, balanced, and aligned. Vibrations must be

eliminated.
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4. Automatic temperature control systems for preheat coils shall function properly and

all safety controls shall function to prevent coil freeze-up damage.

5. The air filtering system utilized shall be that which is designed for the system when
complete, and all filter elements shall be replaced at completion of construction and

prior to testing and balancing of system.

6. All components of heat production and distribution system, metering equipment,
condensate returns, and other auxiliary facilities used in temporary service shall be
cleaned prior to use; maintained to prevent corrosion internally and externally during
use; and cleaned, maintained and inspected prior to acceptance by the Government.
Boilers, pumps, feedwater heaters and auxiliary equipment must be operated as a
complete system and be fully maintained by operating personnel. Boiler water must

be given complete and continuous chemical treatment.

B. Prior to final inspection, the equipment or parts used which show wear and tear beyond
normal, shall be replaced with identical replacements, at no additional cost to the

Government.

C. This paragraph shall not reduce the requirements of the mechanical and electrical
specifications sections.
1.19 TEMPORARY USE OF EXISTING ELEVATORS

N/A

1.20 TEMPORARY USE OF NEW ELEVATORS

A. The Contractor and his personnel shall be permitted use of new elevator(s) subject to the

following provisions:
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1. Contractor shall make arrangements with the COR for use of elevator(s). Contractor

may obtain elevator(s) for exclusive use.

2. Prior to the use of elevator(s), the Contractor shall have the elevator(s) inspected and
accepted by an ASME accredited, certified elevator safety inspector. The acceptance
report shall be submitted to the COR.

3. Submit to the COR the schedule and procedures for maintaining equipment. Indicate
the day or days of the week and total hours required for maintenance. A report shall
be submitted to the COR monthly indicating the type of maintenance conducted,

hours used, and any repairs made to the elevator(s).
4. The Contractor shall be responsible for enforcing the maintenance procedures.

5. During temporary use of elevator(s) all repairs, equipment replacement and cost of

maintenance shall be the responsibility of the Contractor.

6. Personnel for operating elevator(s) shall not be provided by the Department of

Veterans Affairs.

7. Contractor shall cover and provide maximum protection of the entire elevator(s)

installation.

8. The Contractor shall arrange for the elevator company to perform operation of the
elevator(s) so that an ASME accredited, certified elevator safety inspector can
evaluate the equipment. The Contractor shall be responsible for any costs of the

elevator company.

9. All elevator(s) parts worn or damaged during temporary use shall be removed and

replaced with new parts. This shall be determined by an ASME accredited certified
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elevator safety inspector after temporary use and before acceptance by the

Government. Submit report to the COR for approval.

10. Elevator shall be tested as required by the testing section of the elevator(s)

specifications before acceptance by the Department of Veterans Affairs.

1.21 TEMPORARY TOILETS

A

The contractor may use designated facility restrooms nearby the construction site and is
not required to have temporary toilets.

1.22 AVAILABILITY AND USE OF UTILITY SERVICES

A

The Government shall make all reasonably required amounts of utilities available to the

Contractor from existing outlets and supplies, as specified in the contract.
N/A

N/A

. Heat: Furnish temporary heat necessary to prevent injury to work and materials through

dampness and cold. Use of open salamanders or any temporary heating devices which
may be fire hazards or may smoke and damage finished work, will not be permitted.

Maintain minimum temperatures as specified for various materials:
1. Obtain heat by connecting to Medical Center heating distribution system.
a. Steam is available at no cost to Contractor.
Electricity (for Construction and Testing): Furnish all temporary electric services.

1. Obtain electricity by connecting to the Medical Center electrical distribution system.

Electricity for all other uses is available at no cost to the Contractor.
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F. Water (for Construction and Testing): Furnish temporary water service.

1. Obtain water by connecting to the Medical Center water distribution system. Provide
reduced pressure backflow preventer at each connection. Water is available at no cost

to the Contractor.

2. Maintain connections, pipe, fittings and fixtures and conserve water-use so none is
wasted. Failure to stop leakage or other wastes will be cause for revocation (at COR’s
discretion) of use of water from Medical Center's system.

G. Steam: Furnish steam system for testing required in various sections of specifications.

1. Obtain steam for testing by connecting to the Medical Center steam distribution
system. Steam is available at no cost to the Contractor.

2. Maintain connections, pipe, fittings and fixtures and conserve steam-use so none is
wasted. Failure to stop leakage or other waste will be cause for revocation (at COR’s

discretion), of use of steam from the Medical Center's system.
H. Fuel: N/A

1.23 NEW TELEPHONE EQUIPMENT

A. The contractor shall coordinate with the COR work of installation of telephone equipment

by the VA. This work shall be completed before the building is turned over to VA.

1.24 TESTS

A. Pre-test mechanical and electrical equipment and systems and make corrections required
for proper operation of such systems before requesting final tests. Final test will not be

conducted unless pre-tested.
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B. Conduct final tests required in various sections of specifications in presence of an
authorized representative of the Contracting Officer. Contractor shall furnish all labor,

materials, equipment, instruments, and forms, to conduct and record such tests.

C. Mechanical and electrical systems shall be balanced, controlled and coordinated. A
system is defined as the entire complex which must be coordinated to work together
during normal operation to produce results for which the system is designed. For
example, air conditioning supply air is only one part of entire system which provides
comfort conditions for a building. Other related components are return air, exhaust air,
steam, chilled water, refrigerant, hot water, controls and electricity, etc. Another example
of a complex which involves several components of different disciplines is a boiler
installation. Efficient and acceptable boiler operation depends upon the coordination and
proper operation of fuel, combustion air, controls, steam, feed water, condensate and

other related components.

D. All related components as defined above shall be functioning when any system
component is tested. Tests shall be completed within a reasonably short period of time

during which operating and environmental conditions remain reasonably constant.

E. Individual test result of any component, where required, will only be accepted when

submitted with the test results of related components and of the entire system.

1.25 INSTRUCTIONS

A. Contractor shall furnish Maintenance and Operating manuals and verbal instructions

when required by the various sections of the specifications and as hereinafter specified.

B. Manuals: Maintenance and operating manuals (four copies each) for each separate piece
of equipment shall be delivered to the COR coincidental with the delivery of the
equipment to the job site. Manuals shall be complete, detailed guides for the maintenance

and operation of equipment. They shall include complete information necessary for
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starting, adjusting, maintaining in continuous operation for long periods of time and
dismantling and reassembling of the complete units and sub-assembly components.
Manuals shall include an index covering all component parts clearly cross-referenced to
diagrams and illustrations. Illustrations shall include "exploded" views showing and
identifying each separate item. Emphasis shall be placed on the use of special tools and
instruments. The function of each piece of equipment, component, accessory and control
shall be clearly and thoroughly explained. All necessary precautions for the operation of
the equipment and the reason for each precaution shall be clearly set forth. Manuals must
reference the exact model, style and size of the piece of equipment and system being
furnished. Manuals referencing equipment similar to but of a different model, style, and

size than that furnished will not be accepted.

C. Instructions: Contractor shall provide qualified, factory-trained manufacturers'
representatives to give detailed instructions to assigned Department of Veterans Affairs
personnel in the operation and complete maintenance for each piece of equipment. All
such training will be at the job site. These requirements are more specifically detailed in
the various technical sections. Instructions for different items of equipment that are
component parts of a complete system shall be given in an integrated, progressive
manner. All instructors for every piece of component equipment in a system shall be
available until instructions for all items included in the system have been completed. This
is to assure proper instruction in the operation of inter-related systems. All instruction
periods shall be at such times as scheduled by the COR and shall be considered
concluded only when the COR is satisfied in regard to complete and thorough coverage.
The

Department of Veterans Affairs reserves the right to request the removal of, and
substitution for, any instructor who, in the opinion of the COR, does not demonstrate
sufficient qualifications in accordance with requirements for instructors above.
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1.26 GOVERNMENT-FURNISHED PROPERTY

A.

The Government shall deliver to the Contractor, the Government-furnished property

shown on the Schedule.

Equipment furnished by Government to be installed by Contractor will be furnished to

Contractor at the Medical Center.

Contractor shall be prepared to receive this equipment from Government and store or
place such equipment not less than 90 days before Completion Date of project.

Notify Contracting Officer in writing, 60 days in advance, of date on which Contractor
will be prepared to receive equipment furnished by Government. Arrangements will then

be made by the Government for delivery of equipment.

1. Immediately upon delivery of equipment, Contractor shall arrange for a joint
inspection thereof with a representative of the Government. At such time the
Contractor shall acknowledge receipt of equipment described, make notations, and
immediately furnish the Government representative with a written statement as to its

condition or shortages.

2. Contractor thereafter is responsible for such equipment until such time as acceptance

of contract work is made by the Government.

Equipment furnished by the Government will be delivered in a partially assembled
(knock down) condition in accordance with existing standard commercial practices,
complete with all fittings, fastenings, and appliances necessary for connections to
respective services installed under contract. All fittings and appliances (i.e., couplings,
ells, tees, nipples, piping, conduits, cables, and the like) necessary to make the connection
between the Government furnished equipment item and the utility stub-up shall be

furnished and installed by the contractor at no additional cost to the Government.
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F. Completely assemble and install the Government furnished equipment in place ready for

proper operation in accordance with specifications and drawings.

G. Furnish supervision of installation of equipment at construction site by qualified factory

trained technicians regularly employed by the equipment manufacturer.

1.27 RELOCATED EQUIPMENT OR ITEMS

N/A

1.28 STORAGE SPACE FOR DEPARTMENT OF VETERANS AFFAIRS EQUIPMENT

N/A

1.29 CONSTRUCTION SIGN
A. Provide a Construction Sign where directed by the Resident Engineer. All wood members
shall be of framing lumber. Cover sign frame with 0.7 mm (24 gage) galvanized sheet
steel nailed securely around edges and on all bearings. Provide three 100 by 100 mm (4
inch by 4 inch) posts (or equivalent round posts) set 1200 mm (four feet) into ground. Set
bottom of sign level at 900 mm (three feet) above ground and secure to posts with
through bolts. Make posts full height of sign. Brace posts with 50 x 100 mm (two by four

inch) material as directed.

B. Paint all surfaces of sign and posts two coats of white gloss paint. Border and letters shall

be of black gloss paint, except project title which shall be blue gloss paint.
C. Maintain sign and remove it when directed by the Resident Engineer.
D. Detail drawing of construction sign shall be discussed with the Resident Engineer.

1.30 SAFETY SIGN
A. Provide a Safety Sign where directed by Resident Engineer. Face of sign shall be 19 mm
(3/4 inch) thick exterior grade plywood. Provide two 100 mm by 100 mm (four by four
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inch) posts extending full height of sign and 900 mm (three feet) into ground. Set bottom

of sign level at 1200 mm (four feet) above ground.

B. Paint all surfaces of Safety Sign and posts with one prime coat and two coats of white

gloss paint. Letters and design shall be painted with gloss paint of colors noted.
C. Maintain sign and remove it when directed by Resident Engineer.

D. Standard Detail Drawing Number SD10000-02(Found on VA TIL) of safety sign
showing required legend and other characteristics of sign will be discussed with the
Resident Engineer.

E. Post the number of accident free days on a daily basis.

1.31 CONSTRUCTION DIGITAL IMAGES

N/A

1.32 FINAL ELEVATION DIGITAL IMAGES
N/A

1.33 HISTORIC PRESERVATION
Where the Contractor or any of the Contractor's employees, prior to, or during the

construction work, are advised of or discover any possible archeological, historical and/or
cultural resources, the Contractor shall immediately notify the Resident Engineer verbally,

and then with a written follow up.

1.34 PARKING
N/A

1.35 ID BADGES
Contractors and workers are required to wear badges on site at all times. Badges are issued

from police service and through the COR.
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1.36 RADIOLOGY AND BIO SAFETY
N/A

1.37 CONSTRUCTION SCHEDULE
A. The Contractor shall develop a Construction Schedule demonstrating fulfillment of

contract requirements, shall keep the schedule up-to-date as required in this Article, and
shall utilize the schedule for coordinating and monitoring work under the Contract
(including activities of subcontractors, vendors, and suppliers). The schedule shall be
prepared in the format of a Gantt or Bar Chart, utilizing Microsoft Project or similar

computer application, subject to approval by the Resident Engineer.

B. Within 10 calendar days after receipt of Notice to Proceed, the Contractor shall submit a
complete Construction Schedule for review by the Contracting Officer under provisions
of Section 01340, SAMPLES AND SHOP DRAWINGS. Submit three copies on sheets
of paper 750 mm by 1050 mm (30 by 42 inches). Within 10 calendar days of receipt of
the Construction Schedule, the Contracting Officer or his representative will return the
submittal with any comments or objections, and if appropriate, schedule a meeting with
the Contractor for joint review, correction, or adjustment of the schedule. Within 14
calendar days after the later of the return of the submittal or the joint review meeting, the
Contractor shall revise and submit three copies of the revised schedule for the

Contracting Officer’s approval.

C. The Construction Schedule shall show construction activities in sufficient detail to
monitor work progress, to support application and certificates for payment, and to
coordinate submittal review, inspection, and other activities of the Resident Engineer and
his consultants. As a minimum, it will contain the level of detail shown in the Sample
Construction Schedule Drawing CS-1, which is a sample only, derived from a different
project and not to be used as is for this project. Activities shall be identified by trade and
nature of task, and shall show durations for the activity from allowable early-start and
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late-start to early-finish and late-finish, with graphic distinctions between these durations

made by color or pattern.

. The Contractor shall update the Construction Schedule on a monthly basis, and shall
submit an updated schedule with each payment request. Monthly job progress meetings
shall be held on dates mutually agreed to by the Contracting Officer, or his
representative, and the Contractor. An updated schedule shall be furnished by the
Contractor to the VA at least three working days prior to the meeting. At the meeting,
job progress will be reviewed to verify: actual start or finish dates for activities completed
or in progress; remaining duration required to complete activities in progress or
scheduled to start; and percentage complete for activities in progress. Any changes
required to the schedule due to discrepancies between actual job progress and the
schedule shall be reported by the Contractor, reviewed, and submitted for approval to the
Contracting Officer. Any corrective actions in terms of increased manpower, shift hours,
work days, or other measures necessary to maintain phasing or contract completion dates
shall be reported by the Contractor, reviewed, and included in proposed schedule

changes.

E. N/A

1.38 DAILY LOGS
A. Permit and Daily Construction check list

B. Workers present and work taking place during day at project.
C. Submit daily logs electronically on a weekly basis.

Egress Routes for Construction Workers should be inspected daily. Report findings and

corrective actions weekly to the COR.
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The Contracting Officer should refer to VA Handbook 0100 see
http://www1.va.gov/oamm/policy0100h.ht, dated July 3, 2000, which requires that “Products

manufactured to metric dimensions will be considered on an equal basis with those using
inch/pound units, providing they fall within the tolerances specified using conversion tables
contained in the latest revision of Federal Standard No. 376B, an all other requirements of
this document are met. If a product is manufactured to metric dimensions and those
dimensions exceed the tolerances specified in the inch/pound units, a request should be made
to the contracting officer to determine if the product is acceptable. The contracting officer, in
concert with contracting Officer’s Technical Representative (COR), will accept or reject the

product.”

1.39 TB TESTING REQUIREMENTS

A. The contractor shall be responsible for providing written documentation that all of his
employees and subcontractor employees that will be working within the identified areas
of the Medical Center have a PPD tuberculin skin test (TST Testing)for the purpose of
Tuberculosis screening within the last 12 months prior to starting work at the San
Francisco VA Medical Center. The contractor shall insure that those individuals keep
current annual test results throughout the duration of the project. The contractor is
responsible to insure these documents are kept current and are readily available for
review upon request. The Contractor shall provide this written document to the
Contracting officer (CO) or Contracting Officer’s Representative (COR) naming their
employees or subcontractor employees, the date they were tested and the PPD Skin Test
results. Documentation of where the test was performed is also required. If the
employee has never had a PPD Skin Test then a two-step skin test or an FDA approved

Quantiferon blood test is required.
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B. If the employee or the subcontractor employee test results are positive or their PPD Skin
Test has been found to be positive in the past, the contractor is required to also state in
writing if the employee was treated for latent Tuberculosis with INH. If the employee is
a new PPD Skin Test Converter, a Chest X-Ray is required with proper documented
results. The identified areas at the San Francisco VAMC that require these documented

tests and results as part of the contract are:

Buildings 1 (Ground Floor only), Buildings 8, 200, 203, and 208.

1.40 CONSTRUCTION AND DEMOLITION DEBRIS MANAGEMENT
This project requires compliance with the City of San Francisco’s Ordinance # 27-06 for
managing construction and demolition debris, where at least 65% can be reused/recycled
and diverted away from the landfill. Compliance with this City Ordinance can be
accomplished through using a registered transporter and registered facility for managing
the construction/demolition debris. For more information, check out the following

websites listed below:

Link to General website:

http://www.sfenvironment.org/our programs/interests.html?ssi=3&ti=5&ii=125

The link to the City Ordinance:

http://www.sfenvironment.org/downloads/library/ondemolitionordinancefinal.pdf

Link to “registered transporter”:

http://www.sfenvironment.org/downloads/library/cd registered transporters 102008.p

df
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Link to “registered facility”:

http://www.sfenvironment.org/downloads/library/registeredfacilities052108.pdf

1.41 SEASONAL INFLUENZA VACCINATION

Seasonal influenza vaccination is the single best way to prevent the spread of influenza in
healthcare settings. It is the policy of this Medical Center that any contractor working in
buildings 8, 203, 208, 200 (defined as patient care areas) must show evidence of
receiving a flu shot during the flu season or wear an ordinary loop mask while working
within 6 feet of the breathing zone of any patient. The contractor will be responsible for
insuring its employees have had these vaccinations while performing work between in
p[patient care define areas between the dates of November 1% to March 31%, Flu
vaccination can be done at an outside provider or in the VASF Occupational Health at no
charge. Proof of vaccination must be shown to the Project Engineer prior to start of work
using the self-certification form for each employee that will working in the defined
patient care area at the SF VAMC during the defined timeline.

BRAND NAME OR EQUAL

The RFP includes the “salient characteristics of the “or equal” aspect for determination of what
is equal to any cited brand name. See FAR 8.405-6(d) for “brand name or equal” information.
This is an extremely long, detailed, and comprehensive RFP. Please note that, wherever a brand
name is cited, contractor shall ensure, in any resultant contract, that any equal has the salient
characteristics of the brand name. Lack of confirmation shall be grounds for Government
inspection at any time and Government direction for replacement of materials or equipment by
the Contractor at no increase in contract price or time.

SECURITY OF DOCUMENTS

Security requirements addressing the destructions of records, technical drawings, and technical
specifications by the Contractor shall be accomplished in accordance with VA Directive 6371
dated 02 May 2008.
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SMOKE AND CARBON MONOXIDE MONITORING REQUIREMENTS

Contractor, his employees, his subcontractors, and their employees shall adhere to VA, VHA,
and CCHCS Policies for these requirements. They are available upon request from COTR.

---END of SECTION---
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